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Site Description 
See POLREP #1 for site description and background information. 

Current Activities 

Production of rip-rap from concrete that was scrapped from the building demolition and site-
clearing. Rip rap/ concrete boulders transferred across site and installed on the trenches excavated 
along the southern rim of the waste pile and site. 

Excavation and reflection (“indentation”) of the leachate outfall at the extreme southern toe 
(Remmer Brothers property) has been completed. The indentation is part of the pre-capping design 
to modify flow from the outfall. 

A hydrogeologist from the Environmental Response Team (ERT) visited the site to consult with 
the OSC and RPM regarding current removal and future remedial activity anticipated at the 
site. Specifically, what may have been the native drainage/springs across (under) the site and what 
considerations that may optimize remedial actions after the removal phase is completed. 

Approximately 4,000-gallons of fuel oil was transferred out of a UST and into a poly-frac-tank for 
oil/water separation. The tank was discovered under the waste pile in the Fall 2010. After the 
oil/water phases out the oil will be shipped off-site to a used oil vendor. 

Fallen trees and brush have been staged for future installation along the rim of the site. The brush 



will serve as a decaying barrier and amend erosion control per the cap design 

Planned Removal Actions 
Continue site grade and drainage modification, rip-rap installation, and construction support 
activities. 

Next Steps 
Clay cap and vegitative cover install. 

Key Issues 
None 

Estimated Costs 

Budgeted 
Total To 

Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

START 

$1,500,000.00 $1,262,311.52 

$181,524.00 $126,639.93 

$237,688.48 

$54,884.07 

15.85% 

30.24% 

Intramural Costs 

Total Site Costs $1,681,524.00 $1,388,952.00 $292,572.00 17.40% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

Disposition of Wastes 
Disposal consisted of several phases which included: 
1-) Segregation of scrap iron and sheet metal from the demolition of the main building and off-site 
shipment for metal recycling. 
2-) Disposal of the non-recoverable rubble/demolition debris. 
3-) Scrap tire disposal. 
4-) Fuel oil recovered from a 27,000 gallon UST unearthed during site grading. 
5-) Off-site shipment of aluminum smelter waste to evaluate for possible aluminum recovery. 
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